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HANFORD SITE FACILITY STABILIZATION MARCH 1998
PERFORMANCE REPORT WBS 1.4

FY 1998 COST/SCHEDULE PERFORMANCE - ALL FUND TYPES
Cumulative to Date Status
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HANFORD SITE FACILITY STABILIZATION MARCH 1998
PERFORMANCE REPORT WBS 1.4
FYTD CUR FY
BCWS BCWP ACWP SV CV  BSLN BAC EAC
1411 B-Plant EXxpense 11.7 10.2 8.9 (1.5) 1.3 20.8 20.6 19.3
POL CENRITC 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
GPPILI 13 18 15 0.4 0.3 2.4 3.0 2.4
Subtotal 1.4.1.1 13.0 12.0 10.4 (1.0) 1.6 23.2 23.6 21.7
1421 WESF EXxpense 6.8 6.6 59 (0.3) 0.6 13.1 13.2 13.3
P02 CENRITC 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
GPPILI 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Subtotal 1.4.2.1 6.8 6.6 59 (0.3) 0.6 13.1 13.2 13.3
1431 PUREX EXxpense 0.4 0.4 0.3 (0.0) 0.1 1.1 1.1 1.1
P03 CENRITC 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
GPPILI 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Subtotal 1.4.3.1 0.4 0.4 0.3 (0.0) 0.1 1.1 1.1 1.1
1441 300 Area/SNM EXxpense 2.4 2.3 2.0 (0.1) 0.3 4./ 4./ 4.4
P04 CENRITC 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
GPPILI 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Subtotal 1.4.4.1 2.4 2.3 2.0 (0.1) 0.3 4./ 4./ 4.4
PFP

1451 PFP Deactivation EXpense 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
P05 CENRITC 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
GPPILI 0.0 0.0 0.0 0.0 (0.0) 0.0 0.0 0.0
Total 1.4.5.1 0.0 0.0 0.0 0.0 (0.0) 0.0 0.0 0.0
1452 PFP Stabilization EXxpense 1.8 0.2 2.8 (1.6) (2.6) 3.8 3.8 3.8
P06 CENRITC 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
GPPILI 0.0 0.0 0.0 0.0 0.0 8.1 0.0 3.6
Subtotal 1.4.5.2 1.8 0.2 2.8 (1.6) (2.6) 11.9 3.8 .4
1453 PFP Vault Management EXxpense 29.1 29.2 36.1 0.1 (6.9) 63.5 63.0 5.7
TPO7 CENRITC 0.1 0.1 0.0 0.0 0.1 0.0 0.2 0.7
GPPILI 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Subtotal 1.4.5.3 29.2 29.3 36.1 0.1 (6.8) 63.5 63.2 6.4
PFP Total EXxpense 30.9 29.4 38.9 (1.5) (9.5) 67.3 66.8 79.5
CENRITC 0.1 0.1 0.0 0.0 0.1 0.0 0.2 0.7
GPPILI 0.0 0.0 0.0 0.0 (0.0) 8.1 0.0 3.6
PFP Total 31.0 29.5 38.9 (1.5) (9.4) 5.4 67.0 83.8
1.4.6.1 Transition Project Mgmt EXpense 5.6 5.6 51 0.0 05 12.5 12.0 12.0
P12 CENRITC 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
GPPILI 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Subtotal 1.4.6.1 5.6 5.6 51 0.0 0.5 12.5 12.0 12.0
14.7.1 K Basin Deactivation EXxpense 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
P09 CENRITC 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
GPPILI 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Subtotal 1.4.7.1 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
1.4.8.1 Accelerated Deactivation EXxpense 1.3 1.3 1.2 0.0 0.1 2.7 3.0 3.2
P10 CENRITC 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
GPPILI 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Subtotal 1.4.8.1 1.3 1.3 1.2 0.0 0.1 2.7 3.0 3.2
1.4.10.1 324/327 Facliity Transition EXxpense 15.8 12.9 13.4 (2.8) (0.5) 34.0 33.6 32.1
P08 CENRITC 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
GPPILI 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Subtotal 1.4.10.1 15.8 12.9 13.4 (2.8) (0.5) 34.0 33.6 32.1
1411.1 HSFP 300 Area Revitalization EXxpense 0.5 0.4 0.4 (0.1) 0.0 0.9 0.9 0.8
P14 CENRITC 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
GPPILI 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Subtotal 1.4.11.1 0.5 0.4 0.4 (0.1) 0.0 0.9 0.9 0.8
FACILITY STABILIZATION TOTAL EXxpense 75.3 69.0 6.2 (6.2) (7.1) 157.0 155.7 165.7
CENRITC 0.1 0.1 0.0 0.0 0.1 0.0 0.2 0.7
GPPILI 13 18 15 0.4 0.3 105 3.0 6.0
Facility Stabilization Total* 6.7 70.9 .7 (5.8) (6.8) 167.6 158.9 172.4

*The difference between the Current Baseline and the BAC is the Plutonium Stabilization & Handling (PuSH) Line Item ($8.1M)
being in the MYWP, but not approved in the Financial Data System (FDS). The remaining $0.6M difference is that not all items in
recent BCR approvals have been implemented in FDS.
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